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CCR No. 96-1007 Logged Date 8/23/96 Rev. -

Request Type CCR

Priority Routine|:| Urgent|:| Emergency Affected Release

Change Class ||

Title (description) ESN RbR Release A Updates to RTM

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or

AC-96-0412

Tech Reference

RTM ESN Release A RbRs.

RTM Change Start New Baseline |:|

Problem
1. Incomplete traces to three (3) ESN Release A RbRs.

Proposed Solution
1. Add appropriate L4 trace as shown in Table 1.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO []

QA Rel. A Rel. B |:| Rel. IR1 |:| MRS |:|
A.l |:| Other

FOS |:| M&O |:|
SMO Subconts |:|

Cost: None Small [ ] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Daniel Urbina (Signed) Dan Urbina 8/23/96
Signature Date
Office SMO Office Manager (Signed) Edward Nicosia  8/23/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) R. C. Barbiere 8/23/96
Signature Date
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